Zowe Explorer Extension Templates
Status Report
16th July, 2021

1) Project Members:

- *Daniel Kelosky – mentor - Broadcom*
- *Muhammad Ali – mentee - University*

2) Accomplishments for the week -- and which team members participated/contributed

- *We discuused UML, plantUML and markdown. We will use these tools to draft architecture and design for the extension template*

3) List of Milestones to be completed and anticipated date (indicate which ones are in danger of not being met)

- Architectural design for the project

Anticipated date: Before 21st July, 2021

4) List of issues, problems, or concern(s)

- *Nil*